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Pleasant Hill Goshen Fire & Rescue 

Pleasant Hill Rural Fire Protection District 

Goshen Rural Fire Protection District 

Joint Board Work Session/Zoom Meeting 

February 14, 2023 

 

Call to Order 

The hybrid Joint Board Work Session was called to order at 5:36 p.m. by Fire Authority Board 

President Willie Bronson. 

 

Attendance: 

Pleasant Hill Board Members: President Todd Anderson, Vice President Kevin Flory, 

Secretary/Treasurer Darrell Shoemaker, and Board Member Paul Filson. 

Goshen Board Members: President Willie Bronson, Vice President Tom McClellan, 

Secretary/Treasurer Rose Reinertson, and Board Member Cameron Saxon. 

Pleasant Hill Goshen Fire & Rescue Board Members: President Willie Bronson, Vice 

President Todd Anderson, Secretary/Treasurer Rose Reinertson, and Board Member 

Kevin Flory. 

Staff: Fire Chief Andrew Smith, Captain Riley Moore, Executive Assistant Haley Meshnik. 

Guests: - Terry McDiarmid, Anne Marie Levis, GT Miller, Joan, Karen Gaffney, Patty 

Anderson, Terri Filson, and Emily Moore. 

 

John Pete, from FFA Architecture and Interior, presented on the fire station update and 

conceptual drawings. He explained the program and initial planning to refine the fire station 

needs in Pleasant Hill. John explained how the meeting with the community helped guide the 

core values of the design process. Their team studied the access points and decided to move 

the building closer to the highway for visibility and allow for drive through bays.  They kept the 

design/structure very simple with simple clean gables. The design team is trying to utilize the 

existing well and working on the best location for the water tower and septic drain field. Kevin 

Flory asked where the training area would be?  John said in the unfinished area to the side of 

the building. John shared that the original wish list of 4 bays has been reduced to a minimum of 

3 bays, with the option to include the 4th bay if there is flexibility in the budget, as we move 

forward. It was explained that the drain field location is not confirmed at this stage, until they 
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get more information. He explained that at the next phase they will have an engineer to help 

answer those questions.   

 

John Pete shared the floor plan, that the building is 7,400 sq/ft, $5.5 million dollars of 

construction costs and about $1.4 million in soft costs, which include furniture, and various 

permits and fees. A total estimated cost of $6.9 million. 

 

The building committee is really trying to understand the prices and the cost savings with 

certain material. Chief Smith shared that the building committee has really beat this plan there 

and back to get it where we want it.  The group has been as cost protective as we can get it. 

Chief Smith added that there are things not up for negotiation per government rules.  The 

completion of this fire station is a key element of the future service of the community’s basic 

needs.  Chief continued that it is frustrating what the costs are today.  

 

Chief Smith shared that he is looking forward to the schematic phase where they can really 

narrow in on the plans and design.  We are hopeful that the economy is in a better place and 

that the costs will go down, but the cost is a formula that fluctuates with the economy. Chief 

Smith wanted to applaud the work of the design team.  Kevin Flory seconded that he felt the 

design team has worked very diligently. 

 

Chief Smith said it has been a journey and this design does not have a lot of frills.  He added 

that we have worked hard to get to our budget, for example eliminating the 4th bay, second 

access to the highway, and maintain the existing well. Chief Smith said that they are trying to 

push the conservative approach and that the hope is that at the end we might have room to 

add, but we don’t want last minute to hear we need to cut more. It is scary how much 

commercial construction costs these days.  

 

Kevin Flory added that we need to account for everything we add to the station and make good 

use of the money they are given to construct this.  Kevin shared that he thinks this plan looks 

great.  

 

Todd Anderson added that we really focused on what was needs versus wants.  Mainly focusing 

on the community needs.  Chief Smith added that the goal behind the project is that it builds a 

station and leads to a home for 4-6 on duty crew to live, cook, sleep, and provide service.  



 

3 
 

Chief Smith shared with the boards that he submitted a safer grant for three employees for the 

next 3 years.  

 

John Pete added that the upcoming community meeting is to show the plans and the external 

building.  The board will decide when the community meeting will take place and Kevin Flory 

added that we need to draw a lot more people to get them excited about what we are doing. 

Kevin added that we will need our consultant to assist with the messaging.  

 

Chief Smith added that we have a lot of work to still do and construction is still a ways out in to 

the future. 

 

G.T. Miller asked if the vehicles can be stacked in the bays? Paul Filson replied that they 

currently are not at a size where you can stack apparatus, but when you lengthen one bay, you 

have to lengthen all of them, which adds money. Chief Smith concluded that our wants list are 

still a priority if we can add them in the future, but we will make sure we keep what the 

community needs. Chief Smith said that at completion of this, we will have a crew assigned to 

an engine and they can deliver service from the Pleasant Hill Station. 

 

 

Willie Bronson adjourned the meeting at 6:25 p.m. 

 

 

Respectfully submitted, 

 

 

Haley Meshnik 
 
Recording Secretary 


